Memo!

[illegible]!

[illegible]

The main catagories of work remaining to be done on the STRETCH program are as follows:

I. Design Planning activities
  1. Logical Design of Central Processing unit
    (1) Instructions-op codes, etc.
    (2) Logical structure of computer
    (3.) Manuals & other descriptive material
  2. Exchange and input/output
    (1) Planning of exchange
    (2) attachment of various present I/O devices
    (3) attachment of new I/O devices
  3. Engineering details
    400 cyc generator
    type numbers

II. Alternate designs and modifications
  1. 7000-X, & other reduced versions
  2. Engineering improvements of STRETCH
  3. Model II.
  (4. Harvest

III. Application activities
  1. [illegible]
  2. Marketing.
  3. actual [illegible]

1. Personnel – interviewing MTD + others — procedures on contacting people
   - get resumes on each person
   - get DP + schedule people contact

2. Planning schedule for
   - visits to organizations – contacts for Tech, [illegible] group (be sure right people are [illegible])
   - setting up working groups for each method
   - [illegible] meetings with MI people – (regular – [illegible])
   - expo procedure

3. Other problems
   - location questions
   - contract negotiations (keep eye on)
   - computer requirements

4. Programming
   - get SMP from APL Prog.
   - ICSL contacts for use of machine – etc.